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Libby Asbestos Site, Operable Unit 3: Libby Mine 
 START  FINISH WHO? 
Meet with EPA contractor to discuss scope of work  Week of May 21, 2007  Wendy, Aubrey, Dan  
Meeting to review draft SOW for AOC  Week of May 21, 2007  Week of May 21, 2007 Wendy, Aubrey 

Dan, Mary, Paul, 
Catherine 

State Review of draft SOW for AOC May 21, 2007 May 31, 2007 Catherine 
W.R. Grace negotiations  June 2007 June 2007 Bonnie, Matt, 

Catherine 
ecological and  human health scoping meetings with internal EPA risk 
assessors 

  Wendy, Aubrey 
Dan, Mary, Catherine 

ecological and  human health scoping meetings with external parties 
(includes BTAG) 

July 9  July 13 Wendy, Aubrey 
Dan, Mary,  Catherine 

EPA review of Internal Draft  Phase I SAP July 16, 2007 July 23, 2007  
External review of Draft Phase I  SAP   August 1, 2007 August 13, 2007   
Final Phase I SAP w/ Responses to Comments September 3, 2007 September 3, 2007  
Oversight of W.R. Grace implementation of Phase I September 3, 2007 November 1, 2007   
EPA review of report on Phase I sampling results prepared by W.R. 
Grace 

  Wendy, Aubrey 
Dan, Mary, Catherine 

EPA review of Internal Draft  Phase II SAP   March 14, 2008 March 21, 2008 Wendy, Aubrey 
Dan, Mary, Catherine 

External review of Draft Phase II SAP April 1, 2008 April 14, 2008  
Final Phase II SAP w/ Responses to Comments May 1, 2008 May 1, 2008  
Oversight of W.R. Grace Implementation of Phase II  May 1, 2008 November 1, 2008  
EPA review of report on Phase I sampling results prepared by W.R. 
Grace 

   

EPA review of Internal Draft Human Health and Ecological BRAs February 15, 2009 March 15, 2009 Wendy, Aubrey 
Dan, Mary, Catherine 
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